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I. OBJECTNE: To establish a National Nuclear Security Administration (NNSA) 
policy for conducting Independent Project Reviews (IPRs) andlor Technical 
Independent Project Reviews (T-IPRs) on projects being executed by the NNSA. 

11. RESPONSIBILITY: NA-50 is assigned the responsibility to serve as the 
independent assessor for project management, responsible for leading, managing 
and performing all Independent Project Reviews within the NNSA. The principal 
customers of the Reviews are to be the Administrator, Principal Deputy, and 
Deputy and Associate Administrators. The Reviews will advise them in their 
project management decisions. 

111. APPLICABILITY: This policy pertains to all projects (except General Plant 
Projects and Capital Equipment Projects) constructed for NNSA or managed by 
NNSA personnel on behalf of other government agencies with an estimated TPC 
>$20 million. These projects include: Line Item (Capital) projects, Operation 
Expense funded (Op-Ex) projects, and Work For Others (WFO) projects. 
Secretarial Officers or their designated Acquisition Executive may invoke this 
policy for projects with a TPC I $ 2 0  million. 

IV. POLICY: 

A. This policy will be applied in conjunction with and will not supersede any 
requirements established by DOE Order 413.3A. Execution of project 
activities, including review thresholds and responsibilities, will follow the 
guidance of DOE 0413.3A. 

B. All IPRIT-IPR teams will be led by personnel from NA-50, Office of 
Infrastructure and Environment, or their designee. These IPRs will be 
conducted as peer reviews to provide emphasis on technical approach, 
engineering design, the management team, project cost, and project 
schedule. 

C. IPRIT-IPR will be conducted for each NNSA project per the requirements 
of DOE 0 413.3A and at least annually for those projects with a TPC of 
$100 milIion or greater 

V. BACKGROUND: IPRs and T-IPRs provide a method of evaluating the cost, scope, 
schedule and technical attributes of a project prior to the various Critical Decisions 



milestones that occur during project execution. The results of the IPRlT-IPR are a 
valuable tool utilized by the Acquisition Executives to determine the readiness level 
of a project prior to proceeding into the subsequent phases. The National Research 
Council has recognized the value of DOE/NNSA conducting internal, nonadvocate 
reviews as a means of improving overall project performance. 

VI. EXCLUSIONS: The Naval Nuclear Propulsion Program and its contractors, where 
inconsistent with the authority of the Director, Naval Nuclear Propulsion Program, 
pursuant to Executive Order 12344, as set forth in Public Law (P.L.) 98-525, the 
Department of Energy National Security and Military Applications of Nuclear 
energy Authorization Act of 1985, and P.L. 106-65, the National Nuclear Security 
Administration Act. 
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Figure 1: Applicability of the Annual IPR Requirement During 
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The annual IPR requirement applies during design (CD-I through CD-3) if 
the period between Critical Decisions exceeds 18 months. 

REQUIREMENTS : 

A. For the purpose of this BOP, all Reviews addressed herein are 
Independent Project Reviews or Technical Independent Project Reviews 
as identified in DOE Order 413.3A. Annual and For Cause IPRs are a 
new requirement and are included in the general discussion. 

B. An annual IPR will be conducted for each NNSA project with a TPC 
>$I00 million that has achieved CD-3. For NNSA projects with a 
TPC<$100 million, annual IPRs will be conducted at the discretion of the 
Acquisition Executive. Annual IPRs will be tailored in consultation with 
the Federal Project Director, the Acquisition Executive and the associated 
HQ Program Office to meet the specific needs of the Administrator, 
Principal Deputy, and Deputy and Associate Administrators. Where the 
duration between CD-I to CD-2 or CD-2 to CD-3 exceeds 18 months, as 
identified in the Project Execution Plan or actual performance, an annual 
IPR shall be conducted. 

C. Per DOE Order 413.3A, a T-IPR is required prior to CD-1 for all high 
risk, high hazard and Hazard Category 1, 2, and 3 nuclear facilities; 
therefore all CD-I IPRs will be T-IPRs for those projects. 

D. The Office of Infrastructure and Environment, NA-50, leads, manages and 
performs all Independent Project Reviews within the NNSA. While NA- 
50 will lead the Reviews, the deputy for every Review will be as assigned 
by the responsible Deputy or Associate Administrator. Program Office 
representatives are expected to participate in all reviews. This will ensure 
fair and balanced assessments, and have the additional benefit of cross- 
pollination and sharing best practices in project management complex- 
wide. This assignment will be identified in the IPR Charge memorandum. 
Federal Personnel from NNSA sites that are planning projects of a similar 
size or technical complexity may be requested to participate on the 
Reviews. This also applies to those Federal Subject Matter Experts with 



expertise applicable to the project being reviewed. Such participation is at 
the discretion of their management. 

E. Each Laboratory/M&O contractor will participate on IPR/T-IPR teams as 
requested by NA-50, and bear the associated costs. 

F. IPRtT-IPRs will not be performed, unless specifically requested by the 
Secretarial Officer, for those Critical Decision milestones where the Office 
of Engineering and Construction Management (OECM) conducts required 
reviews, as prescribed by 041 3.3A. 

G. Critical Decisions and Baseline Change Proposals will require review and 
formal comment by NA-50 prior to any ESAAB or ESAAB-Equivalent. 

H. NA-50 will serve as the coordinator/liaison for all ESAAB meetings 
pertaining to NNSA projects. NA-50 will coordinate with OECM for 
those projects requiring an ESAAB, in accordance with DOE Order 
413.3A. 

I. Significant findings from IPRsR-IPRs must be addressed at the 
ESAABIESAAB-Equivalent meeting. 

J. IPR/T-IPR scope will include as a minimum, technical approach, the 
management team, project management systems, cost, schedule, and any 
specific review areas requested by the Project andlor Program office. In 
addition, for nuclear projects, the T-IPRs will include a review of nuclear 
safety and security. The IPRIT-IPR process will be conducted in a non- 
adversarial manner with the objective of increasing the project's 
likelihood of success. 

K. The reviews will be conducted in an open format. Program offices will be 
invited to attend all review team sessions. For nuclear projects which 
have DNFSB oversight, the DNFSB staff will be invited to observe the 
review. 

L. IPRsIT-IPRs will use the Project Definition Rating Index (PDRI) for each 
review. The Technology Readiness Level (TRL) tool will be used as 
appropriate. 

M. Review reports for T-IPRs will be approved by the Chief, Defense Nuclear 
Safety, the Associate Administrator for Defense Nuclear Security, and the 
Associate Administrator for Infrastructure and Environment. All other 
IPR Reports will be approved by the Director, Office of Project 
Management and Systems Support. 

N. At the conclusion of each review, an out brief will be conducted with the 
Site Manager regarding the review results. 

0 .  NA-50 is responsible for conducting post-review briefings to the 
Administrator, Principal Deputy, and Deputy and Associate 
Administrators regarding the IPR results. 

P. The funding for Technical IPRs and large, complex project IPRs will be 
the responsibility of the Program Office. All other smaller IPRs will be 
funded by NA-50 as funds permit. Funding issues will be resolved with 
the Program Office prior to conducting the review. 

Q. The Charge memorandum is the official request by the Deputy or 
Associate Administrators or the Acquisition Executive for NA-50 to 



conduct an IPRIT-IPR. This Charge memorandum will outline the 
specific areas that are to be addressed in the review as well as the 
negotiated dates on which the review is to be conducted. Project reviews 
previously conducted by the ProgramProject office will be considered in 
scopingltailoring the IPRIT-IPR. 

R. The Annual IPRs (new requirement) will be tailored reviews to address 
project execution andlor specific project issues or concerns identified 
during Quarterly Project Reviews, external reviews (e.g. IG, GAO, etc.) or 
by the Deputy or Associate Administrators. The tailoring will be 
accomplished through discussions between NA-50 and the Deputy or 
Associate Administrators and will be documented in the review Charge 
memorandum issued to NA-50. 

S. For Cause reviews (new requirement) are IPRs that are initiated due to a 
significant declination in a project's performance, as depicted on the 
"Monthly Project Status Report for the Deputy Secretary". These reviews 
will generally be conducted if the project has not corrected performance 
issues within three (3) months of the reported declination (i.e. project 
performance changes from green to yellow or yellow to red). 

VII. DEFINITIONS AND GENERAL ROLES: 

A. Acquisition Executive - the individual designated by the Secretary of 
Energy to integrate and unify the management system for a program 
portfolio of projects, and implement prescribed policies and practices. 
Helshe is the approving authority for a project's Critical Decisions, per 
DOE 0 413.3A. 

B. Critical Decision - a formal determination made by the Secretarial 
Acquisition Executive/Acquisition Executive at a specific point in a 
project's life cycle that allows the project to proceed to the next phase or 
Critical Decision. 

C. Independent Project Review - an important project management tool 
that serves to verify the project's mission, organization, development, 
processes, technical requirements, baselines, progress, etc. Independent 
Project Reviews are performed by reviewers from within or outside the 
Program, but having no association with the project being reviewed. 

D. Project - A group of related activities that has a defined starting and end 
point and undertaken to create a unique product or service in support of a 
program. 

E. Technical Independent Project Review - an independent project review 
conducted prior to obtaining Critical Decision-1, Approve Alternative 
Selection and Cost Range, for high risk, high hazard, and Hazard Category 
1, 2, and 3 nuclear facilities. As a minimum, the focus of this review is to 
determine that safety documentation is sufficiently conservative and 
bounding to be relied upon for the next phase of the project 



VIII. REFERENCES: 
DOE Order 413.3A, Program and Project Management for the Acquisition of 
Capital Assets, 7-28-2006. 

IX. CONTACT: The point of contact for the Independent Project Review Policy is the 
Associate Administrator for Infrastructure and Environment (NA-50) 202-586- 
7349. 

9c7&fl, William L. Barker. Jr. 

Chief of Staff / 


